COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/30/2004

ESTIMATE SUMMARY 16:22:44
CONTID: C13919 ESTIMATE NO: 0007 PROG SPEC YR: 2002
PCN: 13919-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 199.0 DAYS TIME ALLOW: 6/15/2004 ? FIXED COMPLETION DA1
Cemetery Bridge PERCENT TIME:  56.70 ORIG TIME ALLOW: 12/19/2003 FIXED COMPLETION DA1
PROJECT NO: BRO C440-005
Cemetery Bridge
NAME OF ROAD: Miller Road
PROJECT COUNTIES: EAGLE
CONTRACTOR:
CIVIL CONSTRUCTORS, INC., OF COLORADO PAY PERIOD ENDING 01/15/2004 DATE TIME STARTED 07/01/2003
273 GILSTRAP COURT, SUITE 300 DATE LET 06/05/2003 DATE WORK BEGAN 07/01/2003
DATE AWARDED 06/17/2003 DATE TIME STOPPED 06/14/2004
DATE CONTRACT EXECUTED 06/30/2003 DATE ACCEPTED 06/14/2004
GLENWOOD SPRINGS C(1601 970 945 6100 DATE NOTICE TO PROCEED  07/01/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  1,819,205.88  PARTICIPATING $ 1,539,696.62 $ 98,253.00
AWARD PROJECT AMT:  $ 1,680,312.30 NON-PARTICIPATING 253,749.31 56,966.72
PERCENT COMPLETE: 98.58% TOTAL EARNINGS 1,793,445.93 155,219.72
FUNDS AVAILABLE: $ 25,759.95 STOCKPILED MATERIALS 1,820.62 0.00
GROSS EARNINGS 1,795,266.55 155,219.72
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,386.13 -424.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,786,880.42 154,794.92
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,786,880.42 154,794.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 154,794.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00000

0015 202-00010

0020 202-00400

0025 202-00810

0030 202-01000

0035 203-00060

0040 203-00100

0045 203-01500

0050 203-01550

0055 203-02330

C13919
13919-BID
BRO C440-005

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

REMOVAL OF TREE

REMOVAL OF BRIDGE

*REMOVAL OF GROUND SIGN

REMOVAL OF FENCE

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

MUCK EXCAVATION

BLADING

DOZING

LABORER

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
15,000.00000

1.000
LS
5,000.00000

50.000
EACH
250.00000

1.000
EACH
15,000.00000

8.000
EACH
28.00000
612.000
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2.50000
11,852.000
CcYy
8.00000
1,190.000
CcYy
8.00000
20.000
HOUR
112.00000
5.000
HOUR
85.00000
69.000
HOUR

38.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

1.000
0.000
1.000

50.000
0.000
50.000

0.500
0.500
1.000

2.000
6.000
8.000
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0.000
612.000

11,797.000
55.000
11,852.000

1,190.000
0.000
1,190.000

8.000
12.000
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5.000
0.000
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25.000
44.000
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Page 2
ESTIMATE RUN 01/30/2004

16:22:44
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
15,000.00
0.00
5,000.00
0.00
12,500.00
7,500.00
15,000.00
168.00
224.00
0.00
1,530.00
440.00
94,816.00
0.00
9,520.00
1,344.00
2,240.00
0.00
425.00
1,672.00
2,622.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 393.000 342.000
CY 51.000 867.00
17.00000 393.000 6,681.00
0065 208-00006 EROSION LOG (SPECIAL) 1,550.000 1,190.000
LF 320.000 1,920.00
6.00000 1,510.000 9,060.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.870
LS 0.000 0.00
2,200.00000 0.870 1,914.00
0075 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 1.000 220.00
220.00000 1.000 220.00
0080 210-01000 RESET FENCE 149.000 0.000
LF 149.000 745.00
5.00000 149.000 745.00
0085 212-00006 *SEEDING (NATIVE) 0.730 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0090 212-00028 *SEEDING (WETLANDS) 0.030 0.000
ACRE 0.000 0.00
5,800.00000 0.000 0.00
0095 213-00000 *MULCHING 0.730 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0100 213-00061 *MULCH TACKIFIER 364.000 0.000
LB 0.000 0.00
1.40000 0.000 0.00
0105 214-01015 *WILLOW CUTTINGS 900.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0110 216-00039 *SOIL RETENTION BLANKET (STRAW) 4,128.000 0.000
53% 0.000 0.00
0.80000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) MCR LI 7 0.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
0120 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 540.660 540.660
TON 0.000 0.00
61.00000 540.660 32,980.26
0125 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 323.680 323.680
TON 0.000 0.00
73.00000 323.680 23,628.64
0130 412-00600 *CONCRETE PAVEMENT (6 INCH) 85.000 85.000
SY 0.000 0.00
45.00000 85.000 3,825.00
0135 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) DELETED BY 0.000 0.000
LETTER DATED 8-28-04
53% 0.000 0.00
3.00000 0.000 0.00
0140 506-00209 RIPRAP (9 INCH) 90.000 0.000
cY 90.000 6,300.00
70.00000 90.000 6,300.00
0145 603-01180 18 INCH REINFORCED CONCRETE PIPE 221.000 221.000
LF 0.000 0.00
35.00000 221.000 7,735.00
0145 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
LF 0.000 0.00
3.33000 0.000 0.00
0150 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0155 604-13005 INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0155 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
EACH 0.000 0.00
20.00000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 604-19000 INLET SPECIAL 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0160 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0165 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,110.00000 4.000 4,440.00
0170 606-01385 *TRANSITION TYPE 3J 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0175 606-01390 *END ANCHORAGE TYPE 3K 1.000 1.000
EACH 0.000 0.00
850.00000 1.000 850.00
0180 606-02003 *END ANCHORAGE (NONFLARED) 3.000 3.000
EACH 0.000 0.00
1,800.00000 3.000 5,400.00
0185 607-11455 FENCE WOOD 276.000 0.000
LF 276.000 6,624.00
24.00000 276.000 6,624.00
0190 607-11525 FENCE (PLASTIC) 339.000 339.000
LF 0.000 0.00
2.50000 339.000 847.50
0195 608-00006 *CONCRETE SIDEWALK (6 INCH) 689.500 323.500
SY 366.000 15,738.00
43.00000 689.500 29,648.50
0200 608-00010 *CONCRETE CURB RAMP 191.300 26.300
SY 165.000 7,755.00
47.00000 191.300 8,991.10
0205 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 93.000 93.000
LF 0.000 0.00
12.00000 93.000 1,116.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 829.000 829.000
LF 0.000 0.00
12.00000 829.000 9,948.00
0215 609-24004  *GUTTER TYPE 2 (4 FOOT) 27.000 27.000
LF 0.000 0.00
24.00000 27.000 648.00
0220 609-24006 *GUTTER TYPE 2 (6 FOOT) 32.000 32.000
LF 0.000 0.00
25.00000 32.000 800.00
0225 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 443.000 0.000
SF 434.000 5,208.00
12.00000 434.000 5,208.00
0230 612-00001 *DELINEATOR (TYPE I) 60.000 0.000
EACH 62.000 930.00
15.00000 62.000 930.00
0235 613-08000 VAULT (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
1,144.00000 2.000 2,288.00
0240 614-00011 *SIGN PANEL (CLASS 1) 52.000 0.000
SF 52.000 676.00
13.00000 52.000 676.00
0245 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 92.000 0.000
LF 2.000 66.00
33.00000 2.000 66.00
0250 614-80312 *BARRICADE (TYPE 3 F-B) 2.000 0.000
EACH 2.000 1,700.00
850.00000 2.000 1,700.00
0255 619-10307 *30 INCH WELDED STEEL PIPE (JACKED) 115.000 115.000
LF 0.000 0.00
515.00000 115.000 59,225.00
0260 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0270 627-00005 *EPOXY PAVEMENT MARKING 9.000 9.000
GAL 0.000 0.00
80.00000 9.000 720.00
0275 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(WORD-SYMBOL) DELETED BY LETTER DATED 9-28-04 SF 0.000 0.00
12.00000 0.000 0.00
0280 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(XWALK-STOP DELETED BY LETTER DATED 9-28-04 SE 0.000 0.00
9.00000 0.000 0.00
0285 629-01001 *SURVEY MONUMENT (TYPE 1) 17.000 0.000
EACH 17.000 2,720.00
160.00000 17.000 2,720.00
0290 629-01005 *SURVEY MONUMENT (TYPE 5) 3.000 0.000
EACH 3.000 480.00
160.00000 3.000 480.00
0295 630-00000 *FLAGGING 186.300 186.300
HOUR 0.000 0.00
23.00000 186.300 4,284.90
0300 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
630.00000 1.800 1,134.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.000 0.00
42.00000 5.400 226.80
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 19.800
EACH 0.000 0.00
53.00000 19.800 1,049.40
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELET ED BY 0.000 0.000
LETTER DATED 9-28-04
EACH 0.000 0.00
74.00000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 630-80360 *DRUM CHANNELIZING DEVICE 10.000 9.000
EACH 0.000 0.00
60.00000 9.000 540.00
0325 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN ~ G) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0330 630-80380 *TRAFFIC CONE 19.000 17.100
EACH 0.000 0.00
8.00000 17.100 136.80
0335 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -19.290 -10.910
FA 0.000 0.00
1.00000 -10.910 -10.91
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY LETTER 0.000 0.000
DATED 9-28-04
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70023 F/A ON-THE-JOB TRAINEE 140.800 140.800
FA 0.000 0.00
1.00000 140.800 140.80
0355 700-70028 F/A ESB PROGRAM DELETED BY LETTER DATED 9-28-04 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70011 F/A PARTNERING PARTNERING BILLING MCR LINE #1 1.000 1.000
FA 0.000 0.00
1,586.57000 1.000 1,586.57
0625 625-00001 CONST SURVEYING (HOUR) EXTRA SURVEYING ODERED B THE 5.000 5.000
ENGINEER.
HOUR 0.000 0.00
100.00000 5.000 500.00
0655 304-06007 ABC (CL 6) QUANTITY CHANGE (MCR LINE #7) 860.800 789.400
cy 0.000 0.00
34.59000 789.400 27,305.35



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 627-30405 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE # 8) 138.000 138.000
SF 0.000 0.00
9.50000 138.000 1,311.00
0675 627-30410 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE # 8) 522.000 522.000
SF 0.000 0.00
7.00000 522.000 3,654.00
CAT 0200 CURRENT AMT$ 625,578.15 63,073.00 $ 613,150.71
CAT NO0286 NON-PARTICIPATING ITEMS
0455 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0460 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 443.000 443.000
cY 0.000 0.00
8.00000 443.000 3,544.00
0465 207-00205 TOPSOIL 63.000 0.000
CY 63.000 1,071.00
17.00000 63.000 1,071.00
0470 208-00006 EROSION LOG (SPECIAL) 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0475 210-01000 RESET FENCE 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0480 212-00006 *SEEDING (NATIVE) 0.060 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0485 213-00000 *MULCHING 0.060 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0490 213-00061 *MULCH TACKIFIER 30.000 0.000
LB 0.000 0.00
1.40000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0286 NON-PARTICIPATING ITEMS
0495 304-06007 AGGREGATE BASE COURSE (CLASS 6) MCR LI 7 0.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
0500 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 39.340 39.340
TON 0.000 0.00
61.00000 39.340 2,399.74
0505 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 47.010 47.010
TON 0.000 0.00
73.00000 47.010 3,431.73
0510 412-00600 *CONCRETE PAVEMENT (6 INCH) 16.000 16.000
SY 0.000 0.00
45.00000 16.000 720.00
0515 601-40000 *MASONRY VENEER 2,911.100 513.100
SF 2,398.000 34,771.00
14.50000 2,911.100 42,210.95
0520 603-50015 15 INCH PLASTIC PIPE DELETED BY LETTER DATED 9- 28-04 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0525 603-50030 30 INCH PLASTIC PIPE 120.000 120.000
LF 0.000 0.00
65.00000 120.000 7,800.00
0530 608-00006 *CONCRETE SIDEWALK (6 INCH) 128.000 0.000
SY 128.000 5,504.00
43.00000 128.000 5,504.00
0535 608-00010 *CONCRETE CURB RAMP 52.000 0.000
SY 52.000 2,444.00
47.00000 52.000 2,444.00
0540 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 169.000 169.000
LF 0.000 0.00
12.00000 169.000 2,028.00
0545 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 186.000 186.000
LF 0.000 0.00
12.00000 186.000 2,232.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0286 NON-PARTICIPATING ITEMS
0550 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 775.000 0.000
SF 775.000 9,300.00
12.00000 775.000 9,300.00
0555 613-00602 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,710.000 1,710.000
LF 0.000 0.00
12.00000 1,710.000 20,520.00
0560 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 219.000 219.000
LF 0.000 0.00
8.00000 219.000 1,752.00
0565 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 580.000 580.000
LF 0.000 0.00
8.10000 580.000 4,698.00
0570 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 142.000 142.000
LF 0.000 0.00
8.20000 142.000 1,164.40
0575 613-04010 CONDUIT 1.000 1.000
LS 0.000 0.00
7,000.00000 1.000 7,000.00
0580 613-10010 *WIRING (SPECIAL) 1.000 0.500
LS 0.500 800.00
1,600.00000 1.000 1,600.00
0585 613-16000 *LUMINAIRE (SPECIAL) 8.000 0.000
EACH 8.000 2,800.00
350.00000 8.000 2,800.00
0590 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(XWALK-STOP DELETED BY LETTER DATED 9-28-04
SF 0.000 0.00
9.00000 0.000 0.00
0635 900-00006 ADDED ITEM (DOLLAR)/ SMITH ENVIROMENTAL BILLING/MCR -1,000.000 -1,000.000
LINE #6
DOL 0.000 0.00
1.00000 -1,000.000 -1,000.00
0640 603-82008 8 IN DUCT IRON PIPE ADDED WATER LINE (CMO#2) (I TEM 462.000 462.000
SHOULD BE SEC. 619)
LF 0.000 0.00
238.32000 462.000 110,103.84



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13919-BID ESTIMATE RUN 01/30/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0286 NON-PARTICIPATING ITEMS

0645 900-00014 ADDED ITEM (LUMP SUM)/ ADDED WATER LINE (CMO #2) 1.000 1.000
(CASCADE DESIGN)
LS 0.000 0.00
17,000.00000 1.000 17,000.00
0650 900-00007 ADDED ITEM (EACH)/ ADDED WATER LINE (CMO #2) (RESET 2.000 2.000
LAB
) EACH 0.000 0.00
200.00000 2.000 400.00
0660 304-06007 ABC (CL 6) QUANTITY CHANGE (MCR LINE #7) 87.900 89.200
CcYy 8.000 276.72
34.59000 97.200 3,362.15
0670 627-30405 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE # 8) 69.000 69.000
SF 0.000 0.00
9.50000 69.000 655.50
0680 627-30410 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE # 8) 144.000 144.000
SF 0.000 0.00
7.00000 144.000 1,008.00

CAT 0286 CURRENT AMT$ 253,557.82 $ 56,966.72 $ 253,749.31
CAT NOO0300 EAG-EDW-00.1 STRUCTURES

0360 206-00000 STRUCTURE EXCAVATION 1,198.000 1,198.000
CcY 0.000 0.00
14.00000 1,198.000 16,772.00
0365 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,056.000 5,056.000
CY 0.000 0.00
18.00000 5,056.000 91,008.00
0365 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 237.990
CcY 0.000 0.00
7.65000 237.990 1,820.62
0370 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,776.200 3,776.200
CY 0.000 0.00
13.00000 3,776.200 49,090.60
0375 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 102.000 102.000
TON 0.000 0.00

73.00000 102.000 7,446.00
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PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 EAG-EDW-00.1 STRUCTURES
0380 502-00460 PILE TIP 27.000 27.000
EACH 0.000 0.00
130.00000 27.000 3,510.00
0385 502-14117 *STEEL PILING (HP 14X117) 735.000 735.000
LF 0.000 0.00
50.00000 735.000 36,750.00
0390 504-04410 *BLOCK FACING 1,589.000 1,589.000
SF 0.000 0.00
18.00000 1,589.000 28,602.00
0395 506-00224 RIPRAP (24 INCH) 100.000 100.000
cY 0.000 0.00
75.00000 100.000 7,500.00
0400 509-00000 *STRUCTURAL STEEL 1,019.000 0.000
LB 1,019.000 4,076.00
4.00000 1,019.000 4,076.00
0405 514-00200 *PEDESTRIAN RAILING (STEEL) 320.000 0.000
LF 288.000 17,280.00
60.00000 288.000 17,280.00
0410 515-00120 *WATERPROOFING (MEMBRANE) 940.000 940.000
53% 0.000 0.00
9.00000 940.000 8,460.00
0415 601-01040 *CONCRETE CLASS B (BRIDGE) 267.420 267.420
CcY 0.000 0.00
400.00000 267.420 106,968.00
0420 601-03040 *CONCRETE CLASS D (BRIDGE) 605.400 605.400
cY 0.000 0.00
350.00000 605.400 211,890.00
0425 601-40301 *STRUCTURAL CONCRETE COATING 7,605.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0430 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 10,516.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
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PCN: 13919-BID ESTIMATE RUN 01/30/2004

PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 EAG-EDW-00.1 STRUCTURES

0435 602-00000 *REINFORCING STEEL 16,624.200 16,624.200
LB 0.000 0.00
0.60000 16,624.200 9,974.52
0440 602-00020 *REINFORCING STEEL (EPOXY COATED) 98,410.560 98,410.560
LB 0.000 0.00
0.70000 98,410.560 68,887.39
0445 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 384.000 230.400
LF 153.600 13,824.00
90.00000 384.000 34,560.00
0450 618-00172 *PRESTRESSED CONCRETE | (BT72) 1,688.000 1,688.000
LF 0.000 0.00
114.00000 1,688.000 192,432.00
0615 502-14117 STEEL PILE (HP 14X117) PILING CUT OFF AS PER 50 213 41.000 41.000
LF 0.000 0.00
40.00000 41.000 1,640.00
0620 502-14117 STEEL PILE (HP 14X117) SPLICES FOR PILING PAID AS PER 3.000 3.000
502.12
LF 0.000 0.00
50.00000 3.000 150.00
0630 601-01040 CONC CL B (BRIDGE) MCR LINE #5 46.000 46.000
CcYy 0.000 0.00
98.90000 46.000 4,549.40

CAT 0300 CURRENT AMT$ 916,328.91 $ 35,180.00 $ 903,366.53
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0595 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0600 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0605 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00

1,000.00000 1.000 1,000.00
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CONTID: C13919
PCN: 13919-BID ESTIMATE RUN 01/30/2004
PROJECT: BRO C440-005 ESTIMATE NO: 0007 16:22:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0685 900-00025 ADDED ITEM (WORK DAY)/ 3 DAYS LIQUIDATED DAMAGES C O -1.000 0.000
12
WD 0.000 0.00
1,259.00000 0.000 0.00

CAT 0400 CURRENT AMT$ 23,741.00 $

PROJECT TOTAL CURRENT AMT $ 1,819,205.88

0.00 $ 25,000.00

$

155,219.72  $ 1,795,266.55



